

# FIRST CLASS OPERATIONS

*Operational Excellence for Growing Businesses*

## TripOS

Luxury Travel Operations Platform

SaaS Build & Licensing Proposal

**Phase 1 Build | July – September 2026**

|                   |                     |
|-------------------|---------------------|
| Client:           | Emily Stone         |
| Document Date:    | June 23, 2026       |
| Target Kickoff:   | July 7, 2026        |
| Target Active:    | September 25, 2026  |
| Total Duration:   | 12 weeks (6 stages) |
| Build Investment: | <b>\$16,000</b>     |

Stage 1  
Jul 7–18

Stage 2  
Jul 21–Aug 1

Stage 3  
Aug 4–15

Stage 4  
Aug 18–29

Stage 5  
Sep 1–12

Stage 6  
Sep 15–25

# FIRST CLASS OPERATIONS

TripOS — Luxury Travel Operations Platform

## SECTION 1

### Project At a Glance

| Item                 | Detail                                                                                                                            |
|----------------------|-----------------------------------------------------------------------------------------------------------------------------------|
| Deliverable          | Custom SaaS platform replacing Monday.com; 13 operational screens, full backend, multi-tenant architecture ready for agent resale |
| Build Investment     | <b>\$16,000</b> (one-time)                                                                                                        |
| Monthly Platform Fee | <b>\$997/month</b> (first 3 months complimentary — no charge while you onboard agents)                                            |
| SaaS Licensing       | Built for resale — each additional travel advisor seat generates recurring revenue                                                |
| Timeline             | 12 weeks from kickoff to production launch                                                                                        |
| Prototype Status     | Validated — clickable prototype reviewed and approved June 2026                                                                   |

# FIRST CLASS OPERATIONS

*TripOS — Luxury Travel Operations Platform*

---

## SECTION 2

### Project Summary

---

First Class Operations will design and build TripOS, a purpose-built luxury travel operations platform that replaces Monday.com with a dedicated system designed for how travel advisors actually work. TripOS manages the entire trip lifecycle — from initial client inquiry through post-trip follow-up — in a single, unified platform with 13 interconnected screens.

The platform is architected as a SaaS product from day one. Emily will use it for her own agency operations while simultaneously licensing it to other travel advisors, creating a new recurring revenue stream. Each agent gets their own branded workspace with the same powerful trip management, automation, and client intelligence tools.

A fully interactive prototype has already been validated through direct client feedback. The prototype includes a working multi-agency demo with three sample agencies (Meridian Travel Group, Wanderlust Luxury Travel, and Atlas & Compass Travel), a custom design system with Aptos Display typography and a curated five-color palette, and a light/dark theme toggle. The production build will transform this prototype into a fully functional platform with live data, authentication, automated workflows, and the multi-tenant infrastructure needed to scale across multiple agencies.

# FIRST CLASS OPERATIONS

*TripOS — Luxury Travel Operations Platform*

---

## SECTION 3

### The Problem This Solves

---

#### Three Core Challenges for Travel Advisors

##### 1. Monday.com wasn't built for travel.

Generic project management tools require constant workarounds. Trip stages, supplier tracking, commission pipelines, and client communication touchpoints don't fit into standard kanban boards. Advisors spend more time managing the tool than managing trips.

##### 2. Critical workflow steps fall through the cracks.

Pre-arrival emails, bon voyage messages, insurance follow-ups, flight checks, and welcome home outreach each have specific timing requirements. Without purpose-built automations, these high-touch client moments depend entirely on memory and manual tracking.

##### 3. There's no single source of truth.

Trip details live in Monday.com, commissions in spreadsheets, time tracking in separate tools, client feedback in emails, and templates scattered across drives. Advisors need one platform where everything connects — and that platform doesn't exist yet.

**TripOS solves all three.** Every screen, every automation, and every workflow was designed from direct input by a working travel advisor. It's not adapted from another industry — it's built for this one.

# FIRST CLASS OPERATIONS

TripOS — Luxury Travel Operations Platform

## SECTION 4

### Prototype Validation — Feature Cross-Check

The following features were designed, built, and validated during the prototype phase in June 2026. Each item was reviewed in a clickable prototype with real client data from the advisor's active Monday.com boards. This cross-check confirms scope alignment before the production build begins.

| Feature Area                       | Feature                                                                            | Prototype Status | Production Scope                  |
|------------------------------------|------------------------------------------------------------------------------------|------------------|-----------------------------------|
| Dashboard (Advisor Command Center) |                                                                                    |                  |                                   |
| Dashboard                          | Daily priorities checklist with 5 actionable items                                 | ✓ Validated      | Live data, real-time updates      |
| Dashboard                          | 4 KPI cards: Active Trips, Pending Commissions, Hours This Week, Automation Alerts | ✓ Validated      | Connected to live database        |
| Dashboard                          | Upcoming Departures with countdown timers                                          | ✓ Validated      | Auto-calculated from trip dates   |
| Dashboard                          | Automation Alerts feed with color-coded urgency                                    | ✓ Validated      | Triggered by automation engine    |
| Dashboard                          | Recent Feedback summary                                                            | ✓ Validated      | Pulled from feedback module       |
| Trip Requests Pipeline             |                                                                                    |                  |                                   |
| Trip Requests                      | 3-column kanban: New Inquiry → Quoting → Ready to Book                             | ✓ Validated      | Full CRUD, drag-and-drop          |
| Trip Requests                      | Client cards with budget, dates, lead advisor, notes                               | ✓ Validated      | Editable fields, live save        |
| Trip Requests                      | “Convert to Active Trip” action button                                             | ✓ Validated      | Auto-creates trip on Master Board |
| Master Trip Board                  |                                                                                    |                  | firstclassops.com                 |
| Confidential   June 2026           |                                                                                    |                  |                                   |

| Feature Area             | Feature                                                                                                                                       | Prototype Status | Production Scope                                    |
|--------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------|------------------|-----------------------------------------------------|
| Master Board             | Month-grouped table view (June, July, Completed)                                                                                              | ✓ Validated      | Dynamic grouping from trip dates                    |
| Master Board             | 14 stage columns with color-coded status pills                                                                                                | ✓ Validated      | Real-time status updates                            |
| Master Board             | Collapsible month sections                                                                                                                    | ✓ Validated      | Persistent user preference                          |
| Master Board             | Click-through to Trip Detail view                                                                                                             | ✓ Validated      | Full detail navigation                              |
| Trip Detail View         |                                                                                                                                               |                  |                                                     |
| Trip Detail              | Status bar: Active/Lead/Departure/Return/Days Away                                                                                            | ✓ Validated      | Auto-calculated fields                              |
| Trip Detail              | Stage progress visualization (10 dots)                                                                                                        | ✓ Validated      | Live progress from stage data                       |
| Trip Detail              | 6 tabbed sections: Stages, Tasks, Payments, Documents, Notes, Feedback                                                                        | ✓ Validated      | Full tab system with live data                      |
| Trip Detail              | 10 stage cards with checklists: Flights, Hotels, Touring, Transfers, Insurance, Concierge, AXUS Review, Bon Voyage, Pre-Arrival, Welcome Home | ✓ Validated      | Editable checklists, file uploads, supplier details |
| Trip Detail              | Per-trip feedback collection with 5-star rating                                                                                               | ✓ Validated      | Saved to feedback module                            |
| Task Management          |                                                                                                                                               |                  |                                                     |
| Tasks                    | 4-column kanban: To Do, In Progress, Blocked/Overdue, Completed                                                                               | ✓ Validated      | Drag-and-drop, auto-dating                          |
| Tasks                    | Task cards with advisor avatars, priority tags, due dates                                                                                     | ✓ Validated      | Assignment system, notifications                    |
| Tasks                    | Slide-in task detail panel with checklist, attachments, chat                                                                                  | ✓ Validated      | Real-time collaboration                             |
| Confidential   June 2026 |                                                                                                                                               |                  | firstclassops.com                                   |

| Feature Area                        | Feature                                                                                                                                                                                                                            | Prototype Status | Production Scope                     |
|-------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|--------------------------------------|
| Tasks                               | Multi-advisor assignment (HM, ES)                                                                                                                                                                                                  | ✓ Validated      | Role-based access                    |
| <b>Automation Engine (Admin)</b>    |                                                                                                                                                                                                                                    |                  |                                      |
| Automations                         | 12 configurable workflow rules from Monday.com migration                                                                                                                                                                           | ✓ Validated      | Fully programmable trigger system    |
| Automations                         | Toggle active/deactivated per rule                                                                                                                                                                                                 | ✓ Validated      | Instant enable/disable               |
| Automations                         | Trigger types: date-based, status-change, item-creation                                                                                                                                                                            | ✓ Validated      | Custom trigger builder               |
| Automations                         | Specific automations: Bon Voyage (2 days before), Pre-Arrival (2 days before), Welcome Home (1 week after), Insurance follow-up (7-day), Concierge initiation (2 months before), Flight Checks, AXUS Review, Transfer confirmation | ✓ Validated      | All 25+ Monday.com rules replicated  |
| <b>Time &amp; Retainer Tracking</b> |                                                                                                                                                                                                                                    |                  |                                      |
| Time Tracking                       | Category-based time entry: Insurance (0.5h), Flights (0.15h), Hotels (0.15h), plus custom                                                                                                                                          | ✓ Validated      | Auto-fill durations, forced logging  |
| Time Tracking                       | Client retainer tracking with utilization bars                                                                                                                                                                                     | ✓ Validated      | Monthly calculations, overage alerts |
| Time Tracking                       | Time log with category, trip, task linking                                                                                                                                                                                         | ✓ Validated      | Billable/unbilled classification     |
| Time Tracking                       | Monthly revenue summary (Retainer + Unbilled + Total)                                                                                                                                                                              | ✓ Validated      | Auto-calculated financials           |
| <b>Commission Tracking</b>          |                                                                                                                                                                                                                                    |                  |                                      |
| Commissions                         | Pipeline table: 8 active commissions with supplier, amount, notes                                                                                                                                                                  | ✓ Validated      | Full CRUD pipeline                   |

| Feature Area              | Feature                                                                                    | Prototype Status | Production Scope                              |
|---------------------------|--------------------------------------------------------------------------------------------|------------------|-----------------------------------------------|
| Commissions               | 4 status stages: Waiting on Supplier → Payment in Progress → Submitted → Completed         | ✓ Validated      | Drag progression, notifications               |
| Commissions               | Commission summary: Total Earned, Pending, Collected                                       | ✓ Validated      | Auto-calculated from pipeline                 |
| Commissions               | Recently Completed log with dates                                                          | ✓ Validated      | Audit trail                                   |
| Client Feedback           |                                                                                            |                  |                                               |
| Feedback                  | Table view: 16 entries with client, location, sentiment, rating, details                   | ✓ Validated      | Sortable, filterable                          |
| Feedback                  | Board view: Kanban by destination (Palm Heights, Scotland, Italy, NYC, etc.)               | ✓ Validated      | Drag-and-drop, destination grouping           |
| Feedback                  | Table/Board toggle                                                                         | ✓ Validated      | Persistent view preference                    |
| Feedback                  | Sentiment badges and 5-star ratings                                                        | ✓ Validated      | Aggregated reporting                          |
| Client Portal             |                                                                                            |                  |                                               |
| Client Portal             | Branded client-facing view per trip                                                        | ✓ Validated      | White-label ready, custom branding per agency |
| Client Portal             | Trip countdown, payment due dates, secure checkout                                         | ✓ Validated      | Payment gateway integration                   |
| Client Portal             | Advisor contact information                                                                | ✓ Validated      | Configurable per agency                       |
| Templates & Knowledge Hub |                                                                                            |                  |                                               |
| Templates                 | Searchable template library with 24 items                                                  | ✓ Validated      | Full-text search, tagging                     |
| Templates                 | 6 category filters: Email Templates, Workflows, Supplier Info, Destinations, Internal Docs | ✓ Validated      | Nested categorization                         |



| Feature Area     | Feature                                                                                                                           | Prototype Status | Production Scope                          |
|------------------|-----------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------|
| Templates        | Usage tracking and last-updated dates                                                                                             | ✓ Validated      | Analytics dashboard                       |
| Admin & Settings |                                                                                                                                   |                  |                                           |
| Admin            | Staff & Roles: Owner, Advisor, Invited with permissions matrix                                                                    | ✓ Validated      | Role-based access control                 |
| Admin            | Passport & Visa tracking with expiry alerts                                                                                       | ✓ Validated      | Automated reminders                       |
| Admin            | Team Calendar: PTO and FAM trip tracking                                                                                          | ✓ Validated      | Shared calendar, conflict detection       |
| Admin            | Agency Settings and Notification preferences                                                                                      | ✓ Validated      | Per-agency configuration                  |
| Board Calendar   |                                                                                                                                   |                  |                                           |
| Calendar         | Board/Week/Agenda view toggle                                                                                                     | ✓ Validated      | Three calendar modes                      |
| Calendar         | Departures, Payments, Tasks, Overdue, Document Deadlines — 5 toggleable sections                                                  | ✓ Validated      | Unified timeline view                     |
| Calendar         | Advisor filtering with dropdown                                                                                                   | ✓ Validated      | Multi-advisor support                     |
| Calendar         | Per-advisor color-coding: 8-color palette with clickable legend bar and color picker                                              | ✓ Validated      | Persistent per-user color assignments     |
| Calendar         | Color-coded card borders keyed to assigned advisor                                                                                | ✓ Validated      | Visual at-a-glance advisor identification |
| Reports          |                                                                                                                                   |                  |                                           |
| Reports          | 8 tabbed report types: Retainer, Revenue, Time Spent, Commission Status, Passport Status, Task Deadlines, Feedback, Trip Pipeline | ✓ Validated      | Live data, real-time calculations         |

| Feature Area                              | Feature                                                                                 | Prototype Status | Production Scope               |
|-------------------------------------------|-----------------------------------------------------------------------------------------|------------------|--------------------------------|
| Reports                                   | Revenue breakdown with visual bar charts (retainer, hourly, commissions)                | ✓ Validated      | Auto-calculated from modules   |
| Reports                                   | Trip pipeline funnel visualization with stage conversion rates                          | ✓ Validated      | Dynamic funnel from live data  |
| Reports                                   | Date range filtering, CSV export, and print-ready output                                | ✓ Validated      | Full export and print support  |
| Platform Management (Agency Sub-Accounts) |                                                                                         |                  |                                |
| Platform                                  | 4 platform KPIs: Active Agents, Monthly Revenue, Total Trips Managed, Platform Uptime   | ✓ Validated      | Live metrics from all tenants  |
| Platform                                  | Subscribed agents table with plan, status, MRR, active trips, join date                 | ✓ Validated      | Full agent management CRUD     |
| Platform                                  | Revenue dashboard with monthly totals and agent breakdown                               | ✓ Validated      | Auto-calculated financials     |
| Platform                                  | Plans & Pricing tiers: Starter (\$197/mo), Professional (\$297/mo), Enterprise (custom) | ✓ Validated      | Configurable pricing engine    |
| Platform                                  | Onboarding and agent invitation flow                                                    | ✓ Validated      | Self-service agent signup flow |
| Design System & Theme                     |                                                                                         |                  |                                |
| Design System                             | Custom 5-color palette: Peach, Light Teal, Terracotta, Teal, Dark Navy                  | ✓ Validated      | CSS custom property tokens     |
| Design System                             | Light/Dark theme toggle with light mode as default                                      | ✓ Validated      | Per-user theme persistence     |
| Design System                             | Aptos Display typography with Inter (Google Fonts) as web fallback                      | ✓ Validated      | Production font licensing      |

| Feature Area                  | Feature                                                                      | Prototype Status | Production Scope                  |
|-------------------------------|------------------------------------------------------------------------------|------------------|-----------------------------------|
| Design System                 | Multi-agency demo with 3 agencies and per-tenant accent colors and gradients | ✓ Validated      | White-label branding per tenant   |
| Total Features Validated: 75+ |                                                                              | 100%             | Production-Ready Scope: Confirmed |

# FIRST CLASS OPERATIONS

TripOS — Luxury Travel Operations Platform

## SECTION 5

### Production Build Scope — What Changes from Prototype

The validated prototype confirmed the design, layout, and workflow logic for all 13 screens. The production build transforms those interactive screens into a live, data-driven platform. The following capabilities are added during the 12-week build:

| Capability                  | What This Means                                                                                                       |
|-----------------------------|-----------------------------------------------------------------------------------------------------------------------|
| Authentication & Security   | Secure login, role-based access, session management, encrypted data at rest and in transit                            |
| Live Database (Supabase)    | All trip, client, task, commission, and feedback data stored in a production PostgreSQL database with real-time sync  |
| Full CRUD Operations        | Create, read, update, and delete across all modules — trips, tasks, commissions, feedback, templates, time entries    |
| Automation Engine           | Server-side automation triggers that fire based on dates, status changes, and workflow rules — no manual intervention |
| Multi-Tenant Architecture   | Each agency gets an isolated workspace; data is securely separated; branding is configurable per tenant               |
| Client Portal with Payments | Secure, shareable client-facing portal with payment gateway integration for deposits and final balances               |
| Email Integration           | Automated email sending for bon voyage, pre-arrival, welcome home, insurance follow-ups, and task notifications       |
| File Management             | Document uploads, itinerary PDFs, supplier confirmations, and attachment management per trip                          |
| Reporting & Export          | CSV export, printable reports, commission summaries, and time/retainer invoicing                                      |
| Mobile Responsive           | Fully responsive design optimized for tablet and mobile use in the field                                              |

| Capability                         | What This Means                                                                                                                                                   |
|------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Design System &amp; Theming</b> | Custom Aptos Display typography, curated 5-color palette (Peach, Light Teal, Terracotta, Teal, Dark Navy), and light/dark theme toggle with CSS custom properties |

---

# FIRST CLASS OPERATIONS

TripOS — Luxury Travel Operations Platform

## SECTION 6

### Build Timeline — 12 Weeks, 6 Stages

Work is organized into six stages, each producing working, reviewable deliverables. Every stage includes a client review checkpoint before the next stage begins.

| Stage   | Dates        | Focus                                                                | Key Milestone                         | Cost     |
|---------|--------------|----------------------------------------------------------------------|---------------------------------------|----------|
| Stage 1 | Jul 7–18     | Foundation: Auth, database, design system, app shell                 | Secure login + navigation live        | \$3,000  |
| Stage 2 | Jul 21–Aug 1 | Trip Pipeline: Master Board, Trip Detail, Trip Requests              | Full trip lifecycle operational       | \$3,500  |
| Stage 3 | Aug 4–15     | Operations: Tasks, Automations, Calendar                             | Task management + 25 automations live | \$3,000  |
| Stage 4 | Aug 18–29    | Intelligence: Time tracking, Commissions, Feedback, Reports          | Business tracking + reports live      | \$2,500  |
| Stage 5 | Sep 1–12     | Client & Templates: Portal, Hub, Admin                               | Client-facing tools live              | \$2,000  |
| Stage 6 | Sep 15–25    | SaaS & Launch: Multi-tenant, Platform Management, onboarding, deploy | Platform active September 25          | \$2,000  |
| TOTAL   | 12 weeks     | Jul 7 – Sep 25, 2026                                                 | Active Sep 25                         | \$16,000 |

#### Stage 1 — Foundation

July 7–18 | \$3,000

#### Week 1 (Jul 7–11)

- BUILD** Provision Supabase project: PostgreSQL database, authentication, row-level security
- BUILD** Design and implement database schema: trips, clients, tasks, commissions, feedback, templates, time entries, users
- BUILD** Build authentication system: secure login, registration, password reset, session management
- BUILD** Implement role-based access control: Owner, Advisor, Invited roles with permission matrix

**OPS** Confirm data model with client; validate field names, relationships, and workflow mapping

## Week 2 (Jul 12–18)

**BUILD** Build app shell: responsive layout, sidebar navigation, topbar, routing between all 13 screens

**BUILD** Implement design system: typography (Aptos Display + Inter), color tokens, light/dark theme, component library

**BUILD** Build Dashboard screen with live KPI connections to database

**BUILD** Internal testing of auth flow and navigation

**OPS** Share Stage 1 build with client; demonstrate login, navigation, and live dashboard

| Deliverable                          | Description                                                                                  | Owner                 |
|--------------------------------------|----------------------------------------------------------------------------------------------|-----------------------|
| <b>Authentication System</b>         | Secure login with role-based access, session management, and password reset                  | Build Specialist      |
| <b>Database Schema</b>               | Complete PostgreSQL schema covering all 13 modules with relationships and row-level security | Build Specialist      |
| <b>App Shell &amp; Design System</b> | Responsive layout, navigation, component library matching validated prototype                | Build Specialist      |
| <b>Live Dashboard</b>                | Dashboard with KPIs pulling from production database                                         | Build Specialist      |
| <b>Client Stage 1 Review</b>         | Operations Specialist shares build and gathers feedback                                      | Operations Specialist |

### Client Actions Required

- Review Stage 1 build when shared; confirm navigation and dashboard meet expectations
- Provide agency branding assets (logo, colors) for client portal customization

## Stage 2 — Trip Pipeline

July 21–August 1 | \$3,500

## Week 3 (Jul 21–25)

**BUILD** Build Master Trip Board: month-grouped table with 14 stage columns, real-time status pills, collapsible sections

**BUILD** Build Trip Detail view: status bar, stage progress dots, 6 tabbed sections, 10 stage cards with editable checklists

**BUILD** Implement full CRUD for trips: create, edit, archive, and delete with database persistence

**OPS** Review trip data model with client; confirm stage names, status options, and workflow rules

## Week 4 (Jul 28–Aug 1)

Confidential | June 2026

firstclassops.com

**BUILD** Build Trip Requests kanban: 3-column pipeline with drag-and-drop, card creation, and “Convert to Active Trip” action

**BUILD** Build trip search, filtering, and sorting capabilities

**BUILD** Internal testing of complete trip lifecycle: request → active → completed

**OPS** Data quality control: validate trip pipeline against client’s current Monday.com data

**OPS** Share Stage 2 build with client; walk through trip creation and management flow

| Deliverable            | Description                                                                                     | Owner                 |
|------------------------|-------------------------------------------------------------------------------------------------|-----------------------|
| Master Trip Board      | Month-grouped table with 14 stage columns, status pills, click-through to detail                | Build Specialist      |
| Trip Detail View       | Full trip detail with stage cards, checklists, tasks, payments, documents, notes, feedback tabs | Build Specialist      |
| Trip Requests Pipeline | 3-column kanban with drag-and-drop and conversion to active trip                                | Build Specialist      |
| Trip CRUD Operations   | Create, edit, archive, delete trips with full database persistence                              | Build Specialist      |
| Client Stage 2 Review  | Client walkthrough of trip lifecycle                                                            | Operations Specialist |

### Client Actions Required

- Review trip pipeline when shared; test trip creation and stage updates
- Provide sample trip data for import (if migrating from Monday.com)

## Stage 3 — Operations

August 4–15 | \$3,000

### Week 5 (Aug 4–8)

**BUILD** Build Task Management kanban: 4-column board with drag-and-drop, task detail panel with checklists, attachments, and advisor chat

**BUILD** Build task assignment system: multi-advisor support, notifications, due date tracking

**BUILD** Build Board Calendar: departures, payments, task deadlines, overdue items with advisor filtering and per-advisor color-coding

**OPS** Confirm automation rules with client; map all 25+ Monday.com automations to TripOS triggers

### Week 6 (Aug 11–15)

**BUILD** Build Automation Engine: server-side triggers for date-based, status-change, and item-creation events



**BUILD** Implement all 25+ workflow automations: Bon Voyage, Pre-Arrival, Welcome Home, Insurance follow-up, Concierge, Flight Checks, AXUS Review, Transfer confirmation, and more

**BUILD** Internal testing of task-to-trip linking and automation trigger accuracy

**OPS** Data quality control: validate automations fire correctly against test trip data

**OPS** Share Stage 3 build with client; demonstrate task management and automation system

| Deliverable            | Description                                                                                            | Owner                 |
|------------------------|--------------------------------------------------------------------------------------------------------|-----------------------|
| Task Management System | 4-column kanban with detail panel, checklists, attachments, chat, and advisor assignment               | Build Specialist      |
| Automation Engine      | 25+ configurable workflow triggers with date-based, status-change, and creation events                 | Build Specialist      |
| Board Calendar         | Unified calendar with departures, payments, deadlines, advisor filtering, and per-advisor color-coding | Build Specialist      |
| Client Stage 3 Review  | Demo of automations and task management                                                                | Operations Specialist |

#### Client Actions Required

- Review and confirm all automation rules match desired workflow
- Test task creation and automation triggers

### Stage 4 — Business Intelligence

August 18–29 | \$2,500

#### Week 7 (Aug 18–22)

**BUILD** Build Time & Retainer tracking: category-based entry with auto-fill durations, client retainer utilization, monthly revenue summary

**BUILD** Build Commission Tracking: pipeline table with 4 status stages, commission summary, recently completed log

**OPS** Review retainer and commission data model with client; confirm billing rates and categories

#### Week 8 (Aug 25–29)

**BUILD** Build Client Feedback system: dual-view table and board, sentiment analysis, 5-star ratings, destination grouping

**BUILD** Connect feedback to trip detail view for per-trip feedback collection

**BUILD** Build Reports hub: 8 tabbed report types (Retainer, Revenue, Time Spent, Commission Status, Passport Status, Task Deadlines, Feedback, Trip Pipeline) with date filtering, CSV export, and visual charts

**BUILD** Internal testing of all business intelligence modules against sample data

**OPS** Data quality control: validate calculations for retainer utilization, commission totals, and feedback aggregation

**OPS** Share Stage 4 build with client

| Deliverable                       | Description                                                                                | Owner                 |
|-----------------------------------|--------------------------------------------------------------------------------------------|-----------------------|
| <b>Time &amp; Retainer Module</b> | Category-based time tracking with auto-fill, retainer utilization bars, monthly financials | Build Specialist      |
| <b>Commission Tracking</b>        | Pipeline with 4 status stages, auto-calculated summaries, audit trail                      | Build Specialist      |
| <b>Client Feedback System</b>     | Dual-view (table + board) with sentiment, ratings, and destination grouping                | Build Specialist      |
| <b>Reports Hub</b>                | 8 tabbed reports with visual charts, funnel visualization, date filtering, CSV export      | Build Specialist      |
| <b>Client Stage 4 Review</b>      | Walk-through of business tracking and reporting modules                                    | Operations Specialist |

#### Client Actions Required

- Confirm retainer rates, billing categories, and commission pipeline stages
- Provide any historical data for import

### Stage 5 — Client & Templates

September 1–12 | \$2,000

#### Week 9 (Sep 1–5)

**BUILD** Build Client Portal: branded, shareable client-facing view with trip countdown, payment integration, secure checkout

**BUILD** Build white-label system: configurable branding per agency (logo, colors, contact info)

**OPS** Review client portal branding with client; confirm design for end-client experience

#### Week 10 (Sep 8–12)

**BUILD** Build Templates & Knowledge Hub: searchable library with category filtering, usage analytics, create/edit/delete

**BUILD** Build Admin panel: staff management, passport tracking, team calendar, notification settings

**BUILD** Internal testing of client-facing tools and admin functionality

**OPS** Share Stage 5 build with client

| Deliverable               | Description                                                                | Owner                 |
|---------------------------|----------------------------------------------------------------------------|-----------------------|
| Client Portal             | Branded, shareable client view with payment integration and trip countdown | Build Specialist      |
| White-Label System        | Configurable branding per agency for SaaS resale                           | Build Specialist      |
| Templates & Knowledge Hub | Searchable library with 6 categories, CRUD operations, usage analytics     | Build Specialist      |
| Admin Panel               | Staff management, passport tracking, team calendar, notifications          | Build Specialist      |
| Client Stage 5 Review     | Demo of client-facing tools                                                | Operations Specialist |

### Client Actions Required

- Provide agency logo and brand colors for portal customization
- Review client portal experience from end-client perspective

## Stage 6 — SaaS & Launch

September 15–25 | \$2,000

### Week 11 (Sep 15–19)

- BUILD** Implement multi-tenant architecture: isolated workspaces per agency, secure data separation
- BUILD** Build Platform Management screen: agent subscription table, MRR tracking, revenue dashboard, plans & pricing tiers
- BUILD** Build agent onboarding flow: registration, agency setup wizard, initial data import
- BUILD** Performance testing: verify all screens load under 2 seconds
- BUILD** Security audit: penetration testing, credential storage review, API security verification

### Week 12 (Sep 22–25)

- BUILD** Deploy platform to production environment; run smoke tests across all 13 screens
- BUILD** Final UI polish: spacing, labeling, color consistency, mobile responsiveness
- OPS** Final data quality control in production: validate all modules against expected behavior
- OPS** Deliver live training session: full walkthrough of all features, admin tools, and agent onboarding
- OPS** Write and deliver admin guide and troubleshooting playbook
- OPS** Conduct final build call; confirm platform is active

| Deliverable                       | Description                                                                                        | Owner                 |
|-----------------------------------|----------------------------------------------------------------------------------------------------|-----------------------|
| <b>Multi-Tenant Architecture</b>  | Isolated workspaces per agency with secure data separation for SaaS resale                         | Build Specialist      |
| <b>Platform Management Screen</b> | Agent subscription dashboard with MRR tracking, revenue metrics, and plans & pricing configuration | Build Specialist      |
| <b>Agent Onboarding Flow</b>      | Registration, agency setup wizard, and initial data import for new subscribers                     | Build Specialist      |
| <b>Production Deployment</b>      | Platform deployed to production, accessible via secure URL                                         | Build Specialist      |
| <b>Security Audit</b>             | Complete security review covering auth, data access, API endpoints, and encryption                 | Build Specialist      |
| <b>Live Training Session</b>      | Full walkthrough of all 13 screens, automations, and admin tools                                   | Operations Specialist |
| <b>Admin Guide &amp; Playbook</b> | Documentation covering platform operation and common issues                                        | Operations Specialist |
| <b>Recorded Training</b>          | Full recording retained by client                                                                  | Build + Ops           |
| <b>Final Build Call</b>           | 30-minute close-out call confirming platform is active                                             | Operations Specialist |

#### Client Actions Required

- Sep 22: Confirm receipt of production access
- Sep 23: Attend live training session
- Sep 25: Join 30-minute final build call

# FIRST CLASS OPERATIONS

TripOS — Luxury Travel Operations Platform

## SECTION 7

### SaaS Licensing Model

TripOS is built from day one as a licensable SaaS product. While Emily uses TripOS to run her own agency, the platform is architected so that additional travel advisors can subscribe, each receiving their own branded workspace with the full suite of tools.

#### How It Works

- Each new agent signs up through the onboarding flow and receives their own isolated workspace
- Agency branding (logo, colors, agency name) is configurable per tenant
- All trip, client, and financial data is securely separated between agencies
- Emily controls agent access, pricing, and onboarding as the platform owner

#### Revenue Potential

| Agents Subscribed | Monthly Revenue (at \$297/agent) | Annual Revenue |
|-------------------|----------------------------------|----------------|
| 5 agents          | <b>\$1,485/mo</b>                | \$17,820/yr    |
| 10 agents         | <b>\$2,970/mo</b>                | \$35,640/yr    |
| 25 agents         | <b>\$7,425/mo</b>                | \$89,100/yr    |
| 50 agents         | <b>\$14,850/mo</b>               | \$178,200/yr   |

Agent pricing is set by you. The example above uses \$297/month per agent seat. Your cost to operate the platform is \$997/month regardless of how many agents are subscribed — every additional agent is incremental margin.

# FIRST CLASS OPERATIONS

TripOS — Luxury Travel Operations Platform

## SECTION 8

### Investment

#### Build Cost

| Component                      | Investment      |
|--------------------------------|-----------------|
| Stage 1: Foundation            | \$3,000         |
| Stage 2: Trip Pipeline         | \$3,500         |
| Stage 3: Operations            | \$3,000         |
| Stage 4: Business Intelligence | \$2,500         |
| Stage 5: Client & Templates    | \$2,000         |
| Stage 6: SaaS & Launch         | \$2,000         |
| <b>Total Build Investment</b>  | <b>\$16,000</b> |

#### Payment Options

Choose the payment structure that works best for you:

##### Option A — Two-Payment Plan

| Payment | Trigger                     | Amount         |
|---------|-----------------------------|----------------|
| Deposit | Proposal signed             | <b>\$8,000</b> |
| Balance | Project completion (Sep 25) | <b>\$8,000</b> |

##### Option B — Staged Payments

| Payment          | Trigger                 | Amount         |
|------------------|-------------------------|----------------|
| Deposit          | Proposal signed (Jul 7) | <b>\$4,000</b> |
| Stage 2 Complete | Aug 1                   | <b>\$4,000</b> |

| Payment          | Trigger                     | Amount         |
|------------------|-----------------------------|----------------|
| Stage 4 Complete | Aug 29                      | <b>\$4,000</b> |
| Final Balance    | Project completion (Sep 25) | <b>\$4,000</b> |

## Monthly Platform Fee

| Period                     | Monthly Cost         | Notes                                                |
|----------------------------|----------------------|------------------------------------------------------|
| Months 1–3 (Oct–Dec 2026)  | <b>Complimentary</b> | No charge while you onboard agents and build revenue |
| Month 4+ (Jan 2027 onward) | <b>\$997/month</b>   | Hosting, updates, support, security, and scaling     |

## What's Covered in the Monthly Fee

| Coverage Area                       | What This Means                                                                | Monthly Cost    |
|-------------------------------------|--------------------------------------------------------------------------------|-----------------|
| <b>Hosting &amp; Infrastructure</b> | Production server, database, CDN, SSL, backups, and 99.9% uptime SLA           | \$350           |
| <b>Updates &amp; Bug Fixes</b>      | Feature improvements, display changes, new views, and bug resolution           | \$350           |
| <b>Security &amp; Training</b>      | Security patches, monitoring, and training sessions for new agents or features | \$297           |
| <b>Monthly Total</b>                | <b>Begins January 2027</b>                                                     | <b>\$997/mo</b> |

# FIRST CLASS OPERATIONS

*TripOS — Luxury Travel Operations Platform*

---

## SECTION 9

### What You Get

---

#### At Launch

- A live SaaS platform with 13 interconnected screens, accessible from any browser, designed specifically for luxury travel advisors
- Complete Monday.com replacement: every workflow, automation, and tracking system migrated into a purpose-built tool
- 25+ automated workflow triggers that handle bon voyage messages, pre-arrival prep, insurance follow-ups, flight checks, and welcome home outreach — without manual tracking
- Full trip lifecycle management from initial inquiry through post-trip follow-up, with 10 stage-based checkpoints per trip
- A Board Calendar with per-advisor color-coding, 5 toggleable sections, and clickable legend for at-a-glance workload visibility
- Time and retainer tracking with category-specific auto-fill durations and monthly revenue calculations
- Commission pipeline tracking from supplier submission through payment collection
- Client feedback intelligence with dual-view analysis (table + destination board) and sentiment tracking
- A Reports hub with 8 tabbed report types, visual charts, funnel analytics, date filtering, CSV export, and printable output
- A branded client portal you can share with travelers showing trip details, countdown, and secure payment
- A searchable templates and knowledge hub with 24+ pre-built templates across 6 categories
- A Platform Management screen to track subscribed agents, MRR, revenue metrics, and configurable pricing tiers
- A custom design system with Aptos Display typography, a curated 5-color palette (Peach, Light Teal, Terracotta, Teal, Dark Navy), and a light/dark theme toggle
- Multi-tenant SaaS architecture with per-agency branding, ready for agent licensing from day one
- Complete documentation, admin guide, troubleshooting playbook, and recorded training session
- 3 months of complimentary platform operation to build your agent base before monthly fees begin



# FIRST CLASS OPERATIONS

TripOS — Luxury Travel Operations Platform

## SECTION 10

### Phase II — Itinerary Builder & Client Delivery Platform

Phase II adds a full itinerary design and client delivery system to TripOS, replacing the need for third-party itinerary tools like AXUS Travel App (~\$35/month per seat). This module gives advisors a day-by-day trip builder, three client delivery formats, real-time partner collaboration, and a complete document and preference management system — all within the same platform they already use to manage their trips.

A clickable prototype of the Itinerary Builder has been validated alongside the Phase I screens. It will not be built into production until Phase II begins, after the Phase I platform is live and operational.

**Why this matters:** AXUS charges \$35/month per advisor seat (\$420/year). An agency with 5 advisors pays \$2,100/year for itinerary delivery alone. By building this capability directly into TripOS, Emily eliminates that cost for her own agency, increases the value proposition for subscribed agents, and can factor itinerary delivery into her per-seat SaaS pricing — turning a recurring expense into a competitive advantage.

#### Phase II Feature Scope

| Feature Area                 | Feature                                                                                                                    | Prototype Status  |
|------------------------------|----------------------------------------------------------------------------------------------------------------------------|-------------------|
| Day-by-Day Itinerary Builder |                                                                                                                            |                   |
| Builder                      | Day-by-day trip structure with expandable/collapsible day sections                                                         | ✓ Validated       |
| Builder                      | 6 segment types: Flight, Hotel, Activity, Transfer, Dining, Note — each with time, title, subtitle, and expandable details | ✓ Validated       |
| Builder                      | Per-segment confirmation status tracking (Confirmed / Pending)                                                             | ✓ Validated       |
| Builder                      | Drag-and-drop segment reordering, day reordering, and cross-day segment moves                                              | ✓ Validated       |
| Builder                      | Itinerary Overview sidebar: total days, segment counts, confirmation percentage                                            | ✓ Validated       |
| Builder                      | Segment toolbar: add flights, hotels, activities, transfers, dining, and notes                                             | ✓ Validated       |
| Confidential   June 2026     |                                                                                                                            | firstclassops.com |

| Feature Area                              | Feature                                                                                                                                                                                   | Prototype Status |
|-------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|
| Builder                                   | Trip selector for switching between active itineraries                                                                                                                                    | ✓ Validated      |
| <b>Client Delivery (3 Formats)</b>        |                                                                                                                                                                                           |                  |
| Delivery                                  | Mobile App preview: branded trip view with day cards, quick links, bottom navigation, push notification support                                                                           | ✓ Validated      |
| Delivery                                  | Web View: shareable URL with agency branding, day-by-day timeline with color-coded segment borders, real-time updates                                                                     | ✓ Validated      |
| Delivery                                  | Branded PDF export: print-ready document with agency logo, teal accent color, page numbering, day/segment layout                                                                          | ✓ Validated      |
| Delivery                                  | E-Pages: dateless proposal versions of itineraries for pre-sale presentations                                                                                                             | ✓ Validated      |
| Delivery                                  | One-click "Send to Client" with format selection                                                                                                                                          | ✓ Validated      |
| <b>Traveler Profile &amp; Preferences</b> |                                                                                                                                                                                           |                  |
| Traveler Profile                          | 10+ preference fields: dietary, room, airline, hotel loyalty, activity level, communication style, budget, special occasions, past trip notes, insurance status                           | ✓ Validated      |
| Traveler Profile                          | Traveler information: passport details, DOB, expiration dates for each traveler                                                                                                           | ✓ Validated      |
| Traveler Profile                          | Destination-specific tipping guidelines with customizable categories (Hotel, Dining, Transport & Tours)                                                                                   | ✓ Validated      |
| <b>Document &amp; Voucher Management</b>  |                                                                                                                                                                                           |                  |
| Documents                                 | Drag-and-drop file upload area (PDF, JPG, PNG, GIF up to 25 MB)                                                                                                                           | ✓ Validated      |
| Documents                                 | Document status tracking: Uploaded, Pending, Missing — with summary counters                                                                                                              | ✓ Validated      |
| Documents                                 | 12 document types: flight confirmations, hotel vouchers, insurance, passports, tour vouchers, charter agreements, transfer confirmations, visa/entry, emergency contact, budget breakdown | ✓ Validated      |

| Feature Area                     | Feature                                                                                                                       | Prototype Status |
|----------------------------------|-------------------------------------------------------------------------------------------------------------------------------|------------------|
| Documents                        | Per-document actions: View, Share with client, Upload, and inline management                                                  | ✓ Validated      |
| Partner & DMC Collaboration      |                                                                                                                               |                  |
| Collaboration                    | Real-time message thread between advisor, DMC partners, and suppliers                                                         | ✓ Validated      |
| Collaboration                    | Trip partner panel: invite DMCs, insurance partners, transfer companies, hotel concierge — with Active/Invited/Pending status | ✓ Validated      |
| Collaboration                    | Access controls: 5 toggleable permissions (edit segments, upload docs, see pricing, client comment, client request changes)   | ✓ Validated      |
| Destination Image Library        |                                                                                                                               |                  |
| Images                           | Browseable destination image library with per-location imagery                                                                | ✓ Validated      |
| Images                           | Image assignment to itinerary days and segments for client-facing output                                                      | ✓ Validated      |
| Phase II Features Validated: 25+ |                                                                                                                               | 100%             |

# FIRST CLASS OPERATIONS

TripOS — Luxury Travel Operations Platform

## SECTION 10 (CONTINUED)

### Phase II — Timeline & Investment

#### Recommended Timeline

Phase II begins after the Phase I platform is live. The recommended start is **October 2026**, allowing 2–4 weeks of production use before expanding the platform. Phase II is organized into 4 stages over 8 weeks.

| Stage          | Dates          | Focus                                                                                        | Key Milestone                | Cost           |
|----------------|----------------|----------------------------------------------------------------------------------------------|------------------------------|----------------|
| <b>Stage A</b> | Oct 6–17       | Core Builder: day-by-day engine, segment types, drag-and-drop, trip selector                 | Itinerary builder functional | <b>\$2,000</b> |
| <b>Stage B</b> | Oct 20–31      | Traveler & Documents: preference system, tipping guides, file upload, voucher tracking       | Traveler profile + docs live | <b>\$1,750</b> |
| <b>Stage C</b> | Nov 3–14       | Collaboration & Delivery: partner messaging, access controls, 3 delivery formats, E-Pages    | Client delivery operational  | <b>\$1,750</b> |
| <b>Stage D</b> | Nov 17–28      | Polish & Integration: image library, itinerary-to-trip linking, mobile optimization, testing | Phase II complete            | <b>\$1,000</b> |
| <b>TOTAL</b>   | <b>8 weeks</b> | <b>Oct 6 – Nov 28, 2026</b>                                                                  | <b>Active Nov 28</b>         | <b>\$6,500</b> |

#### Phase II Investment

| Component                         | Investment     |
|-----------------------------------|----------------|
| Stage A: Core Builder             | \$2,000        |
| Stage B: Traveler & Documents     | \$1,750        |
| Stage C: Collaboration & Delivery | \$1,750        |
| Stage D: Polish & Integration     | \$1,000        |
| <b>Phase II Build Investment</b>  | <b>\$6,500</b> |

Combined Project Summary

| Phase    | Scope                                                                    | Duration | Investment |
|----------|--------------------------------------------------------------------------|----------|------------|
| Phase I  | TripOS Operations Platform — 13 screens, full backend, SaaS architecture | 12 weeks | \$16,000   |
| Phase II | Itinerary Builder & Client Delivery Platform — AXUS replacement          | 8 weeks  | \$6,500    |
| TOTAL    | Complete TripOS Platform with Itinerary Builder                          | 20 weeks | \$22,500   |

Phase II is optional and can begin at any time after Phase I is live. The \$997/month platform fee is unchanged — the Itinerary Builder is included in the existing hosting and support package at no additional monthly cost. Phase II can also be paid in two installments: \$3,250 at kickoff and \$3,250 at completion.

# FIRST CLASS OPERATIONS

*TripOS — Luxury Travel Operations Platform*

---

## SECTION 11

### Next Steps

---

To move forward, three things need to happen:

1. **Review and confirm scope.** Review this proposal and confirm that the build scope reflects what you need. If anything is missing or needs adjustment, let us know before work begins.
2. **Select payment structure.** Choose Option A (two payments) or Option B (staged payments). Both options total \$16,000.
3. **Sign off and schedule kickoff.** Upon approval and receipt of the initial deposit, we will schedule a kickoff meeting for the week of July 7 to align on priorities, confirm data mapping, and begin Stage 1.

---

## FIRST CLASS OPERATIONS

*Operational Excellence for Growing Businesses | [firstclassops.com](https://firstclassops.com)*

---