

FIRST CLASS OPERATIONS

Operational Excellence for Growing Businesses

TripOS

Luxury Travel Operations Platform

SaaS Build & Licensing Proposal

Phase 1 Build | July – September 2026

Client:	Emily Stone
Document Date:	June 20, 2026
Target Kickoff:	July 7, 2026
Target Active:	September 25, 2026
Total Duration:	12 weeks (6 stages)
Build Investment:	\$16,000

Stage 1
Jul 7–18

Stage 2
Jul 21–Aug 1

Stage 3
Aug 4–15

Stage 4
Aug 18–29

Stage 5
Sep 1–12

Stage 6
Sep 15–25

FIRST CLASS OPERATIONS

TripOS — Luxury Travel Operations Platform

SECTION 1

Project At a Glance

Item	Detail
Deliverable	Custom SaaS platform replacing Monday.com; 11 operational screens, full backend, multi-tenant architecture ready for agent resale
Build Investment	\$16,000 (one-time)
Monthly Platform Fee	\$997/month (first 3 months complimentary — no charge while you onboard agents)
SaaS Licensing	Built for resale — each additional travel advisor seat generates recurring revenue
Timeline	12 weeks from kickoff to production launch
Prototype Status	Validated — clickable prototype reviewed and approved June 2026

FIRST CLASS OPERATIONS

TripOS — Luxury Travel Operations Platform

SECTION 2

Project Summary

First Class Operations will design and build TripOS, a purpose-built luxury travel operations platform that replaces Monday.com with a dedicated system designed for how travel advisors actually work. TripOS manages the entire trip lifecycle — from initial client inquiry through post-trip follow-up — in a single, unified platform.

The platform is architected as a SaaS product from day one. Emily will use it for her own agency operations while simultaneously licensing it to other travel advisors, creating a new recurring revenue stream. Each agent gets their own branded workspace with the same powerful trip management, automation, and client intelligence tools.

A clickable prototype has already been validated through direct client feedback. The production build will transform this prototype into a fully functional platform with live data, authentication, automated workflows, and the multi-tenant infrastructure needed to scale across multiple agencies.

FIRST CLASS OPERATIONS

TripOS — Luxury Travel Operations Platform

SECTION 3

The Problem This Solves

Three Core Challenges for Travel Advisors

1. Monday.com wasn't built for travel.

Generic project management tools require constant workarounds. Trip stages, supplier tracking, commission pipelines, and client communication touchpoints don't fit into standard kanban boards. Advisors spend more time managing the tool than managing trips.

2. Critical workflow steps fall through the cracks.

Pre-arrival emails, bon voyage messages, insurance follow-ups, flight checks, and welcome home outreach each have specific timing requirements. Without purpose-built automations, these high-touch client moments depend entirely on memory and manual tracking.

3. There's no single source of truth.

Trip details live in Monday.com, commissions in spreadsheets, time tracking in separate tools, client feedback in emails, and templates scattered across drives. Advisors need one platform where everything connects — and that platform doesn't exist yet.

TripOS solves all three. Every screen, every automation, and every workflow was designed from direct input by a working travel advisor. It's not adapted from another industry — it's built for this one.

FIRST CLASS OPERATIONS

TripOS — Luxury Travel Operations Platform

SECTION 4

Prototype Validation — Feature Cross-Check

The following features were designed, built, and validated during the prototype phase in June 2026. Each item was reviewed in a clickable prototype with real client data from the advisor's active Monday.com boards. This cross-check confirms scope alignment before the production build begins.

Feature Area	Feature	Prototype Status	Production Scope
Dashboard (Advisor Command Center)			
Dashboard	Daily priorities checklist with 5 actionable items	✓ Validated	Live data, real-time updates
Dashboard	4 KPI cards: Active Trips, Pending Commissions, Hours This Week, Automation Alerts	✓ Validated	Connected to live database
Dashboard	Upcoming Departures with countdown timers	✓ Validated	Auto-calculated from trip dates
Dashboard	Automation Alerts feed with color-coded urgency	✓ Validated	Triggered by automation engine
Dashboard	Recent Feedback summary	✓ Validated	Pulled from feedback module
Trip Requests Pipeline			
Trip Requests	3-column kanban: New Inquiry → Quoting → Ready to Book	✓ Validated	Full CRUD, drag-and-drop
Trip Requests	Client cards with budget, dates, lead advisor, notes	✓ Validated	Editable fields, live save
Trip Requests	“Convert to Active Trip” action button	✓ Validated	Auto-creates trip on Master Board
Master Trip Board			firstclassops.com

Feature Area	Feature	Prototype Status	Production Scope
Master Board	Month-grouped table view (June, July, Completed)	✓ Validated	Dynamic grouping from trip dates
Master Board	14 stage columns with color-coded status pills	✓ Validated	Real-time status updates
Master Board	Collapsible month sections	✓ Validated	Persistent user preference
Master Board	Click-through to Trip Detail view	✓ Validated	Full detail navigation
Trip Detail View			
Trip Detail	Status bar: Active/Lead/Departure/Return/Days Away	✓ Validated	Auto-calculated fields
Trip Detail	Stage progress visualization (10 dots)	✓ Validated	Live progress from stage data
Trip Detail	6 tabbed sections: Stages, Tasks, Payments, Documents, Notes, Feedback	✓ Validated	Full tab system with live data
Trip Detail	10 stage cards with checklists: Flights, Hotels, Touring, Transfers, Insurance, Concierge, AXUS Review, Bon Voyage, Pre-Arrival, Welcome Home	✓ Validated	Editable checklists, file uploads, supplier details
Trip Detail	Per-trip feedback collection with 5-star rating	✓ Validated	Saved to feedback module
Task Management			
Tasks	4-column kanban: To Do, In Progress, Blocked/Overdue, Completed	✓ Validated	Drag-and-drop, auto-dating
Tasks	Task cards with advisor avatars, priority tags, due dates	✓ Validated	Assignment system, notifications
Tasks	Slide-in task detail panel with checklist, attachments, chat	✓ Validated	Real-time collaboration
Confidential June 2026			firstclassops.com

Feature Area	Feature	Prototype Status	Production Scope
Tasks	Multi-advisor assignment (HM, ES)	✓ Validated	Role-based access
Automation Engine (Admin)			
Automations	12 configurable workflow rules from Monday.com migration	✓ Validated	Fully programmable trigger system
Automations	Toggle active/deactivated per rule	✓ Validated	Instant enable/disable
Automations	Trigger types: date-based, status-change, item-creation	✓ Validated	Custom trigger builder
Automations	Specific automations: Bon Voyage (2 days before), Pre-Arrival (2 days before), Welcome Home (1 week after), Insurance follow-up (7-day), Concierge initiation (2 months before), Flight Checks, AXUS Review, Transfer confirmation	✓ Validated	All 25+ Monday.com rules replicated
Time & Retainer Tracking			
Time Tracking	Category-based time entry: Insurance (0.5h), Flights (0.15h), Hotels (0.15h), plus custom	✓ Validated	Auto-fill durations, forced logging
Time Tracking	Client retainer tracking with utilization bars	✓ Validated	Monthly calculations, overage alerts
Time Tracking	Time log with category, trip, task linking	✓ Validated	Billable/unbilled classification
Time Tracking	Monthly revenue summary (Retainer + Unbilled + Total)	✓ Validated	Auto-calculated financials
Commission Tracking			
Commissions	Pipeline table: 8 active commissions with supplier, amount, notes	✓ Validated	Full CRUD pipeline

Feature Area	Feature	Prototype Status	Production Scope
Commissions	4 status stages: Waiting on Supplier → Payment in Progress → Submitted → Completed	✓ Validated	Drag progression, notifications
Commissions	Commission summary: Total Earned, Pending, Collected	✓ Validated	Auto-calculated from pipeline
Commissions	Recently Completed log with dates	✓ Validated	Audit trail
Client Feedback			
Feedback	Table view: 16 entries with client, location, sentiment, rating, details	✓ Validated	Sortable, filterable
Feedback	Board view: Kanban by destination (Palm Heights, Scotland, Italy, NYC, etc.)	✓ Validated	Drag-and-drop, destination grouping
Feedback	Table/Board toggle	✓ Validated	Persistent view preference
Feedback	Sentiment badges and 5-star ratings	✓ Validated	Aggregated reporting
Client Portal			
Client Portal	Branded client-facing view per trip	✓ Validated	White-label ready, custom branding per agency
Client Portal	Trip countdown, payment due dates, secure checkout	✓ Validated	Payment gateway integration
Client Portal	Advisor contact information	✓ Validated	Configurable per agency
Templates & Knowledge Hub			
Templates	Searchable template library with 24 items	✓ Validated	Full-text search, tagging
Templates	6 category filters: Email Templates, Workflows, Supplier Info, Destinations, Internal Docs	✓ Validated	Nested categorization

Feature Area	Feature	Prototype Status	Production Scope
Templates	Usage tracking and last-updated dates	✓ Validated	Analytics dashboard
Admin & Settings			
Admin	Staff & Roles: Owner, Advisor, Invited with permissions matrix	✓ Validated	Role-based access control
Admin	Passport & Visa tracking with expiry alerts	✓ Validated	Automated reminders
Admin	Team Calendar: PTO and FAM trip tracking	✓ Validated	Shared calendar, conflict detection
Admin	Agency Settings and Notification preferences	✓ Validated	Per-agency configuration
Board Calendar			
Calendar	Board/Week/Agenda view toggle	✓ Validated	Three calendar modes
Calendar	Departures, Payments, Tasks, Overdue, Document Deadlines sections	✓ Validated	Unified timeline view
Calendar	Advisor filtering	✓ Validated	Multi-advisor support
Total Features Validated: 60+		100%	Production-Ready Scope: Confirmed

FIRST CLASS OPERATIONS

TripOS — Luxury Travel Operations Platform

SECTION 5

Production Build Scope — What Changes from Prototype

The validated prototype confirmed the design, layout, and workflow logic for all 11 screens. The production build transforms those static screens into a live, data-driven platform. The following capabilities are added during the 12-week build:

Capability	What This Means
Authentication & Security	Secure login, role-based access, session management, encrypted data at rest and in transit
Live Database (Supabase)	All trip, client, task, commission, and feedback data stored in a production PostgreSQL database with real-time sync
Full CRUD Operations	Create, read, update, and delete across all modules — trips, tasks, commissions, feedback, templates, time entries
Automation Engine	Server-side automation triggers that fire based on dates, status changes, and workflow rules — no manual intervention
Multi-Tenant Architecture	Each agency gets an isolated workspace; data is securely separated; branding is configurable per tenant
Client Portal with Payments	Secure, shareable client-facing portal with payment gateway integration for deposits and final balances
Email Integration	Automated email sending for bon voyage, pre-arrival, welcome home, insurance follow-ups, and task notifications
File Management	Document uploads, itinerary PDFs, supplier confirmations, and attachment management per trip
Reporting & Export	CSV export, printable reports, commission summaries, and time/retainer invoicing
Mobile Responsive	Fully responsive design optimized for tablet and mobile use in the field

FIRST CLASS OPERATIONS

TripOS — Luxury Travel Operations Platform

SECTION 6

Build Timeline — 12 Weeks, 6 Stages

Work is organized into six stages, each producing working, reviewable deliverables. Every stage includes a client review checkpoint before the next stage begins.

Stage	Dates	Focus	Key Milestone	Cost
Stage 1	Jul 7–18	Foundation: Auth, database, design system, app shell	Secure login + navigation live	\$3,000
Stage 2	Jul 21–Aug 1	Trip Pipeline: Master Board, Trip Detail, Trip Requests	Full trip lifecycle operational	\$3,500
Stage 3	Aug 4–15	Operations: Tasks, Automations, Calendar	Task management + 25 automations live	\$3,000
Stage 4	Aug 18–29	Intelligence: Time tracking, Commissions, Feedback	Business tracking modules live	\$2,500
Stage 5	Sep 1–12	Client & Templates: Portal, Hub, Admin	Client-facing tools live	\$2,000
Stage 6	Sep 15–25	SaaS & Launch: Multi-tenant, onboarding, deploy	Platform active September 25	\$2,000
TOTAL	12 weeks	Jul 7 – Sep 25, 2026	Active Sep 25	\$16,000

Stage 1 — Foundation

July 7–18 | \$3,000

Week 1 (Jul 7–11)

- BUILD** Provision Supabase project: PostgreSQL database, authentication, row-level security
- BUILD** Design and implement database schema: trips, clients, tasks, commissions, feedback, templates, time entries, users
- BUILD** Build authentication system: secure login, registration, password reset, session management
- BUILD** Implement role-based access control: Owner, Advisor, Invited roles with permission matrix
- OPS** Confirm data model with client; validate field names, relationships, and workflow mapping

Confidential | June 2026

firstclassops.com

Week 2 (Jul 12–18)

- BUILD** Build app shell: responsive layout, sidebar navigation, topbar, routing between all 11 screens
- BUILD** Implement design system: typography (Playfair Display + Jost), color tokens, component library
- BUILD** Build Dashboard screen with live KPI connections to database
- BUILD** Internal testing of auth flow and navigation
- OPS** Share Stage 1 build with client; demonstrate login, navigation, and live dashboard

Deliverable	Description	Owner
Authentication System	Secure login with role-based access, session management, and password reset	Build Specialist
Database Schema	Complete PostgreSQL schema covering all 11 modules with relationships and row-level security	Build Specialist
App Shell & Design System	Responsive layout, navigation, component library matching validated prototype	Build Specialist
Live Dashboard	Dashboard with KPIs pulling from production database	Build Specialist
Client Stage 1 Review	Operations Specialist shares build and gathers feedback	Operations Specialist

Client Actions Required

- Review Stage 1 build when shared; confirm navigation and dashboard meet expectations
- Provide agency branding assets (logo, colors) for client portal customization

Stage 2 — Trip Pipeline

July 21–August 1 | \$3,500

Week 3 (Jul 21–25)

- BUILD** Build Master Trip Board: month-grouped table with 14 stage columns, real-time status pills, collapsible sections
- BUILD** Build Trip Detail view: status bar, stage progress dots, 6 tabbed sections, 10 stage cards with editable checklists
- BUILD** Implement full CRUD for trips: create, edit, archive, and delete with database persistence
- OPS** Review trip data model with client; confirm stage names, status options, and workflow rules

Week 4 (Jul 28–Aug 1)

- BUILD** Build Trip Requests kanban: 3-column pipeline with drag-and-drop, card creation, and “Convert to Active Trip” action

- BUILD** Build trip search, filtering, and sorting capabilities
- BUILD** Internal testing of complete trip lifecycle: request → active → completed
- OPS** Data quality control: validate trip pipeline against client's current Monday.com data
- OPS** Share Stage 2 build with client; walk through trip creation and management flow

Deliverable	Description	Owner
Master Trip Board	Month-grouped table with 14 stage columns, status pills, click-through to detail	Build Specialist
Trip Detail View	Full trip detail with stage cards, checklists, tasks, payments, documents, notes, feedback tabs	Build Specialist
Trip Requests Pipeline	3-column kanban with drag-and-drop and conversion to active trip	Build Specialist
Trip CRUD Operations	Create, edit, archive, delete trips with full database persistence	Build Specialist
Client Stage 2 Review	Client walkthrough of trip lifecycle	Operations Specialist

Client Actions Required

- Review trip pipeline when shared; test trip creation and stage updates
- Provide sample trip data for import (if migrating from Monday.com)

Stage 3 — Operations

August 4–15 | \$3,000

Week 5 (Aug 4–8)

- BUILD** Build Task Management kanban: 4-column board with drag-and-drop, task detail panel with checklists, attachments, and advisor chat
- BUILD** Build task assignment system: multi-advisor support, notifications, due date tracking
- BUILD** Build Board Calendar: departures, payments, task deadlines, overdue items with advisor filtering
- OPS** Confirm automation rules with client; map all 25+ Monday.com automations to TripOS triggers

Week 6 (Aug 11–15)

- BUILD** Build Automation Engine: server-side triggers for date-based, status-change, and item-creation events
- BUILD** Implement all 25+ workflow automations: Bon Voyage, Pre-Arrival, Welcome Home, Insurance follow-up, Concierge, Flight Checks, AXUS Review, Transfer confirmation, and more
- BUILD** Internal testing of task to trip linking and automation trigger accuracy

- OPS** Data quality control: validate automations fire correctly against test trip data
- OPS** Share Stage 3 build with client; demonstrate task management and automation system

Deliverable	Description	Owner
Task Management System	4-column kanban with detail panel, checklists, attachments, chat, and advisor assignment	Build Specialist
Automation Engine	25+ configurable workflow triggers with date-based, status-change, and creation events	Build Specialist
Board Calendar	Unified calendar with departures, payments, deadlines, and advisor filtering	Build Specialist
Client Stage 3 Review	Demo of automations and task management	Operations Specialist

Client Actions Required

- Review and confirm all automation rules match desired workflow
- Test task creation and automation triggers

Stage 4 — Business Intelligence

August 18–29 | \$2,500

Week 7 (Aug 18–22)

- BUILD** Build Time & Retainer tracking: category-based entry with auto-fill durations, client retainer utilization, monthly revenue summary
- BUILD** Build Commission Tracking: pipeline table with 4 status stages, commission summary, recently completed log
- OPS** Review retainer and commission data model with client; confirm billing rates and categories

Week 8 (Aug 25–29)

- BUILD** Build Client Feedback system: dual-view table and board, sentiment analysis, 5-star ratings, destination grouping
- BUILD** Connect feedback to trip detail view for per-trip feedback collection
- BUILD** Internal testing of all business intelligence modules against sample data
- OPS** Data quality control: validate calculations for retainer utilization, commission totals, and feedback aggregation
- OPS** Share Stage 4 build with client

Deliverable	Description	Owner
Time & Retainer Module	Category-based time tracking with auto-fill, retainer utilization bars, monthly financials	Build Specialist
Commission Tracking	Pipeline with 4 status stages, auto-calculated summaries, audit trail	Build Specialist
Client Feedback System	Dual-view (table + board) with sentiment, ratings, and destination grouping	Build Specialist
Client Stage 4 Review	Walk-through of business tracking modules	Operations Specialist

Client Actions Required

- Confirm retainer rates, billing categories, and commission pipeline stages
- Provide any historical data for import

Stage 5 — Client & Templates

September 1–12 | \$2,000

Week 9 (Sep 1–5)

- BUILD** Build Client Portal: branded, shareable client-facing view with trip countdown, payment integration, secure checkout
- BUILD** Build white-label system: configurable branding per agency (logo, colors, contact info)
- OPS** Review client portal branding with client; confirm design for end-client experience

Week 10 (Sep 8–12)

- BUILD** Build Templates & Knowledge Hub: searchable library with category filtering, usage analytics, create/edit/delete
- BUILD** Build Admin panel: staff management, passport tracking, team calendar, notification settings
- BUILD** Internal testing of client-facing tools and admin functionality
- OPS** Share Stage 5 build with client

Deliverable	Description	Owner
Client Portal	Branded, shareable client view with payment integration and trip countdown	Build Specialist
White-Label System	Configurable branding per agency for SaaS resale	Build Specialist
Templates & Knowledge Hub	Searchable library with 6 categories, CRUD operations, usage analytics	Build Specialist
Admin Panel	Staff management, passport tracking, team calendar, notifications	Build Specialist
Client Stage 5 Review	Demo of client-facing tools	Operations Specialist

Client Actions Required

- Provide agency logo and brand colors for portal customization
- Review client portal experience from end-client perspective

Stage 6 — SaaS & Launch

September 15–25 | \$2,000

Week 11 (Sep 15–19)

- BUILD** Implement multi-tenant architecture: isolated workspaces per agency, secure data separation
- BUILD** Build agent onboarding flow: registration, agency setup wizard, initial data import
- BUILD** Performance testing: verify all screens load under 2 seconds
- BUILD** Security audit: penetration testing, credential storage review, API security verification

Week 12 (Sep 22–25)

- BUILD** Deploy platform to production environment; run smoke tests across all 11 screens
- BUILD** Final UI polish: spacing, labeling, color consistency, mobile responsiveness
- OPS** Final data quality control in production: validate all modules against expected behavior
- OPS** Deliver live training session: full walkthrough of all features, admin tools, and agent onboarding
- OPS** Write and deliver admin guide and troubleshooting playbook
- OPS** Conduct final build call; confirm platform is active

Deliverable	Description	Owner
Multi-Tenant Architecture	Isolated workspaces per agency with secure data separation for SaaS resale	Build Specialist
Agent Onboarding Flow	Registration, agency setup wizard, and initial data import for new subscribers	Build Specialist
Production Deployment	Platform deployed to production, accessible via secure URL	Build Specialist
Security Audit	Complete security review covering auth, data access, API endpoints, and encryption	Build Specialist
Live Training Session	Full walkthrough of all 11 screens, automations, and admin tools	Operations Specialist
Admin Guide & Playbook	Documentation covering platform operation and common issues	Operations Specialist
Recorded Training	Full recording retained by client	Build + Ops
Final Build Call	30-minute close-out call confirming platform is active	Operations Specialist

Client Actions Required

- Sep 22: Confirm receipt of production access
- Sep 23: Attend live training session
- Sep 25: Join 30-minute final build call

FIRST CLASS OPERATIONS

TripOS — Luxury Travel Operations Platform

SECTION 7

SaaS Licensing Model

TripOS is built from day one as a licensable SaaS product. While Emily uses TripOS to run her own agency, the platform is architected so that additional travel advisors can subscribe, each receiving their own branded workspace with the full suite of tools.

How It Works

- Each new agent signs up through the onboarding flow and receives their own isolated workspace
- Agency branding (logo, colors, agency name) is configurable per tenant
- All trip, client, and financial data is securely separated between agencies
- Emily controls agent access, pricing, and onboarding as the platform owner

Revenue Potential

Agents Subscribed	Monthly Revenue (at \$297/agent)	Annual Revenue
5 agents	\$1,485/mo	\$17,820/yr
10 agents	\$2,970/mo	\$35,640/yr
25 agents	\$7,425/mo	\$89,100/yr
50 agents	\$14,850/mo	\$178,200/yr

Agent pricing is set by you. The example above uses \$297/month per agent seat. Your cost to operate the platform is \$997/month regardless of how many agents are subscribed — every additional agent is incremental margin.

FIRST CLASS OPERATIONS

TripOS — Luxury Travel Operations Platform

SECTION 8

Investment

Build Cost

Component	Investment
Stage 1: Foundation	\$3,000
Stage 2: Trip Pipeline	\$3,500
Stage 3: Operations	\$3,000
Stage 4: Business Intelligence	\$2,500
Stage 5: Client & Templates	\$2,000
Stage 6: SaaS & Launch	\$2,000
Total Build Investment	\$16,000

Payment Options

Choose the payment structure that works best for you:

Option A — Two-Payment Plan

Payment	Trigger	Amount
Deposit	Proposal signed	\$8,000
Balance	Project completion (Sep 25)	\$8,000

Option B — Staged Payments

Payment	Trigger	Amount
Deposit	Proposal signed (Jul 7)	\$4,000
Stage 2 Complete	Aug 1	\$4,000

Payment	Trigger	Amount
Stage 4 Complete	Aug 29	\$4,000
Final Balance	Project completion (Sep 25)	\$4,000

Monthly Platform Fee

Period	Monthly Cost	Notes
Months 1–3 (Oct–Dec 2026)	Complimentary	No charge while you onboard agents and build revenue
Month 4+ (Jan 2027 onward)	\$997/month	Hosting, updates, support, security, and scaling

What's Covered in the Monthly Fee

Coverage Area	What This Means	Monthly Cost
Hosting & Infrastructure	Production server, database, CDN, SSL, backups, and 99.9% uptime SLA	\$350
Updates & Bug Fixes	Feature improvements, display changes, new views, and bug resolution	\$350
Security & Training	Security patches, monitoring, and training sessions for new agents or features	\$297
Monthly Total	Begins January 2027	\$997/mo

FIRST CLASS OPERATIONS

TripOS — Luxury Travel Operations Platform

SECTION 9

What You Get

At Launch

- A live SaaS platform with 11 interconnected screens, accessible from any browser, designed specifically for luxury travel advisors
- Complete Monday.com replacement: every workflow, automation, and tracking system migrated into a purpose-built tool
- 25+ automated workflow triggers that handle bon voyage messages, pre-arrival prep, insurance follow-ups, flight checks, and welcome home outreach — without manual tracking
- Full trip lifecycle management from initial inquiry through post-trip follow-up, with 10 stage-based checkpoints per trip
- Time and retainer tracking with category-specific auto-fill durations and monthly revenue calculations
- Commission pipeline tracking from supplier submission through payment collection
- Client feedback intelligence with dual-view analysis (table + destination board) and sentiment tracking
- A branded client portal you can share with travelers showing trip details, countdown, and secure payment
- A searchable templates and knowledge hub with 24+ pre-built templates across 6 categories
- Multi-tenant SaaS architecture ready for agent licensing from day one
- Complete documentation, admin guide, troubleshooting playbook, and recorded training session
- 3 months of complimentary platform operation to build your agent base before monthly fees begin

FIRST CLASS OPERATIONS

TripOS — Luxury Travel Operations Platform

SECTION 10

Next Steps

To move forward, three things need to happen:

1. **Review and confirm scope.** Review this proposal and confirm that the build scope reflects what you need. If anything is missing or needs adjustment, let us know before work begins.
2. **Select payment structure.** Choose Option A (two payments) or Option B (staged payments). Both options total \$16,000.
3. **Sign off and schedule kickoff.** Upon approval and receipt of the initial deposit, we will schedule a kickoff meeting for the week of July 7 to align on priorities, confirm data mapping, and begin Stage 1.

FIRST CLASS OPERATIONS

Operational Excellence for Growing Businesses | firstclassops.com
